ECS Configuration Change Request Pagelof 1 Pages

CCR No. 97-0017 Logged Date 1/9/97 Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release Change Class |1

Title (description) Configure 3 Sun Ultras to support Release Development Design and Documentation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

N/A 96-1460 96-0934
96-1461

RTM Change |:| Start New Baseline |:|

Problem

Release Development made an end of the year buy from SUN of 3 Sun Ultras to support
evolutionary design using the Rational suite of tools. These machines are required to provide
capability for an additional 30 users per machine. These machines were appended to CCR 96-0934
to be purchased with funds from the Rel B COTS Pool. Because this was a year end buy, SUN has
promptly provided these machines to Hughes and the first part of the order is currently here at
Hughes (EDS), while the remaining components have been sent to GSFC and will be sent to
Hughes (EDS) by the week ending January 10, 1997. These machines need to be provided floor
space, power, network connectivity, and configured with the appropriate software. This CCR
should supersede CCRs 96-1460 and 96-1461

Proposed Solution

Assign points of contact through Development Support to include EDS and HTSC to support
installation and configuration of these machines. Vincent Harris is the point of contact from the
Architect’s Office coordinating this effort. These machines require the following software:
Solaris 2.5.1, ClearCase Client 2.2, Rational Rose/C++ 3.03 , Rational SoDA 1.4.2, access to Rational
Apex licenses. Compilers should not be installed on these machines at this time.

Impact Analysis:
Organizations Affected: BOO [] Contracts [ ] ESO [] FOs [] M&O []

QA [] Rel. A [] Rel. B Rel. IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

Al |:| Other

Cost: None [] Small [] Medium Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months

Materials

Originator Vincent J. Harris

Signature Date
Office Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CMO01JU96 ECS




